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To: Victor Ketellapper

From: Steven Paris

Date: June 14, 2005

Subject: MAY 2005 MONTHLY STATUS REPORT

Task 1 - Scoping Meeting

Task Accomplishments

> There were no activities on this task during the reporting period.

Task Forecast

> No work is anticipated under this task in the future.

Issues

> No funding remains for this task.

Task 2 - Monthly Reports

Task Accomplishments

> The subject report was prepared.

Task Forecast

^ Monthly progress reports will be prepared until completion of the project.

Issues

> No issues were identified with this task this reporting period.

Task 3 - Fact Sheets

^ No issues were identified with this task this reporting period.

Task Accomplishments

> There were no activities on this task during the reporting period.

Task Forecast

> There are no activities scheduled for this task in June.



^A

Issues

> Total Costs revised to $10,063 to include markup not previous reported.

Task 4 - Newspaper Advertising

Task Accomplishments

> There were no activities on this task during the reporting period.

Task Forecast

> There were no activities scheduled for this task in April.

Issues

> Total Costs revised to $1,759 to include markup not previous reported. Unfortunately, this brings
this task over budget.

Task 5 - Stakeholder Action Plan

Task Accomplishments

^ Data development
• Continued contacting assessment participants with questions as necessary to clarify or elaborate

on issues.
• Responded to comments and inquiries of community stakeholders, as appropriate.

> Data analysis
• Continued refining analytical insights during the process of developing the final presentation

and report.
• Continued developing 'analytical notes' and 'research and methodology journal' documents.
• Continued consulting with Victor Ketellapper, EPA VB-I70 Program Manager regarding issues

that have arisen.

> Deliverable Development
• Developed presentation for EPA Site Program Manager and other agency program managers

and supporting staff.
• Made presentation at EPA in Denver on May 26th.
• Finalizing draft final report that will be available to the public.



TECHNICAL RKioumctm, inc.

Task Forecast

> The components of the final report have been written in a detailed working outline format, tables,
and detailed notes from which the presentation was developed. We will complete integrating these
components and final during the next few days. We expect to deliver the final report document to
the EPA for review early in the week of June 6. We anticipate only minor changes, if any, in the
document. We anticipate that these would address any potentially politically sensitive language that
might remain in the document.

Issues

> None

Task 6 - Revision of the Community Relations Plan

Task Accomplishments

> There were no activities on this task during the reporting period.

Task Forecast

> SUMMIT will revise CIP as directed by EPA.

Issues

> Not applicable.

Project Costs
EPAVB/l70Ph2

EPAVB/l70Ph2

Task 1 Meeting

Task 2 Monthly Reports

Task 3 Fact Sheets

Task 4 Advertising

Task 5 Stake Act Plan
Task 6 Rev CRA

TotalEPAVB/l70Ph2

Budget

$435

$1.500

$10,476

$1,662
$38,927
$1 1 ,924
$64,923

Total Costs

$434

$973

$10,063

$1,759
$38,917
$10,660
$62,806

Costs reported as of 5/31/05


